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530 Fifih Avenue, New York, NY 107%6-5166 (212) 840-3990C

" Fred C.Hart Associates,inc.
263Uy

HART November 14, 1986

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency

26 Federal Plaza

New York, NY 10278

Attn: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress Report
for the period October 1, 1986 through October 31, 1986.

Sincerely,

FRED C. HART ASSOCIATES, INC.
;224114 o B Sebic—

Frances B. Barker
Project Manager
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Enclosure

cc: J. Moorman
W. Sawyer
L. Worden
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NATIONAL GYPSUM COMPANY
ASBESTCS DISPOSAL SITES N
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

Oct. 1, 1986 - Oct. 31, 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 issued to National Gypsum Company, the following activities
were conducted during the month of October 1986 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

In accordance with the Site Operations Plan, on October 1, 1986 HART
personnel conducted a potable well survey in the vicinity of the Great
Swamp, White Bridge Road and New Vernon Road sites. On October 7.and
8, ten potable wells were sampled. From October 10-20, HART personnel
sampled all 23 groundwater monitoring wells installed at the four sites.
In addition, casing elevations of the groundwater monitoring wells
were surveyed by Azzolina & Feury Engineering Co. in October.

In November, aquifer testing, data reduction and report writing are
anticipated to occur. :
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